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Re: KRON-TV, San Francisco, CA
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Six-Month Pro&ress Report on DTV Implementation

Dear Mr. Caton:

The Chronicle Publishing Company, licensee of station KRON-TV (San
Francisco, California), hereby submits an original and four copies of the six-month
progress report on KRON-TV's DTV implementation activities, as required under
paragraph 76 of the Fifth Report and Order, MM Docket No. 87-268 (reI. April 21,
1997). Please direct any questions regarding this report to the undersigned.

Counsel for The Chronicle Publishing Company
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Re: KRON-TV, San Francisco, CA
MM Docket No. 87-268
Six-Month PrOIU"§S Report on DTV Implementation

Dear Mr. Caton:

The Chronicle Publishing Company ("Chronicle"), licensee of station
KRON-TV (San Francisco, California), by its attorneys hereby submits this six-month
progress report on its DTV implementation activities in compliance with paragraph 76 of
the Fifth Report and Order in the DTV Proceeding. 1I As shown herein, KRON-TV has
invested a great deal of time, planning and resources to ensure that its DTV facilities are
constructed by the November 1, 1998 voluntary deadline. Although KRON-TV faces a
number of challenges in planning and constructing its digital facilities, several of which
we do not have unilateral control over, we currently have no reason to doubt our ability
to successfully complete construction of KRON-TV's digital facilities by the November
1, 1998 date. The following sets forth in general terms our current plans for meeting
this deadline, our implementation activities to date, and certain challenges and potential
hurdles that we may face in moving forward.

1/ Fifth Report and Order, MM Docket No. 87-268 (reI. April 21, 1997) at , 76
and n.164.
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Site Considerations

KRON-TV plans to construct its digital facilities at its current transmitter
site, Sutro Tower, located at 1 La Avanzada, San Francisco, California 94131-1124.
Sutro Tower is particularly well-suited for KRON-TV's digital facilities because it has
two power feeds, KRON-TV has its own generator at this site, and a water reservoir is
adjacent to the property. The Sutro Tower site is owned by Sutro Tower, Inc., which in
turn is owned by Chronicle and the corporate parents of three other stations operating at
the site (KTVU, KPIX-TV and KGO-TV). Six other television stations also operate
from Sutro Tower pursuant to leasing arrangements -- KQED, KBHK-TV, KCNS,
KPST-TV, KOFY-TV and KMTP-TV.

In March 1994, Sutro Tower Inc. hired Kline Towers and Dielectric
Communications to plan a transitional DTV antenna structure for Sutro Tower. In April
1995, that plan was completed. The antenna structure will be added to one face of Sutro
Tower. This year, work commenced to strengthen Sutro Tower to hold the new antenna
structure and transitional digital antennas.

Kline Towers (P.O. Box 1013, Columbia, S.C. 29202) is the tower
manufacturer that originally designed and built Sutro Tower. Kline Towers has designed
the reinforcements required to permit the new antenna structure to be mounted on Sutro
Tower. This new structure will support the four transitional digital antennas. Dielectric
Communications (Tower Hill Road, Raymond, ME 04071) has designed the transitional
digital antennas and the combiners which will permit several stations to share each
antenna. To date, Sutro Tower Inc. has made payments totalling $1,734,000 to
Dielectric Communications, Kline Towers, and other vendors in connection with the
construction of these facilities, and has made commitments for an additional $2,085,000
to cover the costs and installation of the transitional antennas and combiners.

Four transitional digital antennas will be mounted on Sutro Tower, and
these antennas will be shared by all of the television stations transmitting from the site.
Each transitional digital antenna will transmit the signals of either two or three stations.
The transitional antenna on which KRON-TV plans to operate will be located at an
elevation of roughly 732 feet, which is lower on the tower than KRON-TV's existing
antenna and lower than the elevation specified in the Commission's DTV table of
allotments/assignments in Appendix B to the Sixth Report and Order.?:./ KRON-TV
plans to submit an application to the Commission requesting authorization to operate at

?:./ Sixth Report and Order, MM Docket No. 87-268 (reI. April 21, 1997) at
Appendix B.
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this elevation during the transition and may, if appropriate, request an increase in power
to offset this decreased height. At the end of the transition, KRON-TV plans to move its
DTV operations to the elevation of its existing antenna (the elevation specified in the
Commission's table).

If the City of San Francisco grants Sutro Tower Inc.'s application for
authority to mount the support structure and antennas (see below), we believe the
antenna structure will be in place and ready for testing no later than August 1998.

DiKital Transmission Equipment

In May 1997, KRON-TV sent a letter of intent to its intended transmitter
vendor, Larcan Communications Equipment, Inc., a division of LDL Communications,
Inc. (228 Ambassador Drive, Mississuaga, Ontario, Canada L5T 2J2). Larcan has
provided KRON-TV with a proposed contract for the purchase and installation of a
digital transmitter. The projected cost of the transmitter and installation is $908,000.
We are currently reviewing the proposed contract and anticipate entering into an
agreement for purchase and installation of the transmitter by the end of November 1997.
We hope to receive the transmitter by June 1998. The exact timing for installation of
the transmitter will depend on the status of the antenna installation and the resolution of
any problems resulting from the co-location of an adjacent-channel digital station (see
below).

Government Approvals

On August 14, 1996, Sutro Tower Inc. filed a request for environmental
review of the digital television project with the City of San Francisco. Sutro Tower Inc.
presently is responding to comments filed by interested parties and awaits a hearing on
the environmental impact report ("EIR") by the Planning Commission. Only upon
acceptance of the EIR will the Planning Commission consider the permit for the antennas
and antenna structure.

Sutro Tower Inc. filed a permit application with the City of San Francisco
on May 13, 1997, requesting permission to perform the structural reinforcement of Sutro
Tower. This permit was granted on August 5, 1997. On September 25, 1997, Sutro
Tower Inc. filed a permit application for authorization to mount the antenna structure
and transitional antennas on the tower. This application is still pending. All equipment
orders are on hold pending grant of that permit.
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Technical Challenaes Based On Co-Located Adjacent-Channel Stations

KRON-TV was assigned DTV channel 57, and has major technical
concerns relating to the assignment of adjacent DTV channel 56 to KTVU -- another
television station located at the Sutro Tower site. KRON-TV is concerned about "cross
coupling" of these co-located adjacent channel signals, meaning that some of the energy
from KTVU's DTV signal will penetrate our antenna, and some of the energy from our
DTV signal will penetrate KTVU's antenna. There is no prior art concerning the
technical arrangements for co-located adjacent channels. Therefore, we cannot predict
the outcomes which may result from this situation. We anticipate that KRON-TV will
need to make some adjustments or take other appropriate steps to remedy any problems
stemming from this co-located adjacent-channel scenario.

Like all DTV stations, KRON-TV will need to operate its digital
transmitter with a channel filter. Because other stations will be transmitting from the
same antenna as KRON-TV, this channel filter will feed a channel combiner which also
will function as a filter. Until we conduct field tests, we will not know how these two
filters will interact. As noted above, it is also possible that energy from an adjacent
channel may return to the transmitter through the filters and generate spurious signals.

Uncertainties in the FCC's Allotments

Many of the more than 230 petitions for reconsideration filed in response
to the Sixth Report and Order propose changes to the Commission's table of DTV
assignmentsl allotments that could affect the channel-specific equipment KRON-TV
purchases for its DTV facilities. Moreover, KRON-TV lies within one of the acute
problem areas of the country identified in the petition for reconsideration filed by a
number of major broadcast organizations and supported by numerous other petitioners.
Affected parties may file suggested channel improvements for those areas and to address
the recently discovered DTV-to-DTV adjacent channel interference problem. Such
improvements could affect the DTV allotments/assignments in San Francisco.

* * *
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Any questions regarding this six-month progress report should be directed
to the undersigned.

Counsel for The Chronicle Publishing Company


